
DATE: iroVEMBER 30, 1990
FRCM: PETER GURIA, OSC-EERB, RSII,CHICAGO,IL (EPA9538)

TO: S.LUFTIG-ATIN̂ .JCHNSCN, U.S.EPA.WASH D.C (EPA5511)
R.BOWDEN, U.S. EPA, CHIEF-EERB, CHICAGO,IL (EPA9538)
J.HARNETTE, EERB-RSII, CHICAGO, IL (EPA9538)
R.POWERS, U.S.EPA., EERB-RSI, GROSSE ILE, MI (EPA9577)
M.Mc(̂ -ATTN:D.O'RIORDAN, OPA, CHICAGO, IL (EPA9513)
L.PEnraSCN-AimA.LIEBLING.ORC, CHICAGO, IL (EPA9525)
D.ALBERG,IEPA,2200 CHURCHILL,SPRINGFIELD,IL 62706. (US MAIL)
J.FERG,CITY OF CHICAGO,DEPT OF CONSUMER SERVICES.. (US MAIL)

SUBJECT: AMERICAN POUCH, RHXDVAL ACTION, CHICAGO, IL
POLREP: TOO SITE ID: LJ D.O.#: 7460-05-164
RESPONSE AUTHORITY: CERCLA EP*,*!2.i.?.!?5 Records ctr.
START DATE: NOVEMBER 19, 1990 "

1. SITUATION: 272636

nwr A. WEATHER: SUNNY AND COLD. TEMP 25, WIND 10 MPH, NE.
B. RESPONSE ACTION INITIATED UNDER VERBAL AUTHORITY GRANTED

ON 11-16-90 FROM EERB CHIEF. ACTICN MEMO IS IN SIGN OFF.
C. IICS SUBCXMTRACTOR, OH MATERIALS MOBILIZED 11-19 TO BEGIN

CLEAN UP ACTIVITIES.
D. CN SITE ACTIVITY 95 % COMPLETED, LAB PACK ACTIVITIES

REMAIN. AWAITING ANALYTICAL RESULTS OF DRUM AND SOIL
EiAMPLES COLLECTED.

'*""•'"'' E. DISPOSAL COORDINATION UNDERWAY.
F. 24 HR SECURITY ON SITE TO RESTRICT ACCESS TO BUILDING.

2. ACTIONS TAKEN:

A. ALL DRUMS AND SOLID MATERIAL OVERPACKED 11-27. DRUMS HAVE
EIEEN STAGED AND SECURED IN A SMALL ROOM ON THE FIRST FLOOR.

B. EMPTY CYLINDERS AND DRUMS CRUSHED AND LOADED INTO 20yd3
FOLLOFF BOX. MATERIAL HAS BEEN PROFILED TO CWM CID FACILITY

""*"' FOR DISPOSAL.
C. LAB CHEMICALS RESTAGED AND COVERED. COMPLETED INVENTORY

11-27, 363 CONTAINERS HAVE BEEN FOUND.
D. CCMMCMWEALTH EDISON REP ON SITE 11-28 TO INVESTIGATE

IRANSFORMER REMOVAL FROM SOUTH SIDE OF BUILDING.
E. CHM CREW DEMOBILIZED 11-29.

3. PLANS:

A. CHEM WASTE MANAGEMENT TO BE ON-SITE WEEK OF 12-3 TO CONDUCT
COMPATIBILITY ANALYSIS AND LAB PACK CHEMICAL AND 5-GAL
CONTAINERS. CWM WILL TRANSPORT LAB PACKS TO THEIR SAUGET,
IL rNCINERAnON FACILITY FOR DISPOSAL.

B. EISPOSAL OF ACETYLENE CYLINDER TO BE UNDERTAKEN BY
]y ANUFACTURER.

C. COORDINATE DISPOSAL OF ROLLOFF WITH CWM'S CID FACILITY
%,„.,. LOCATED IN CALUMET CITY, IL.



D. CtMPATIBILITY RESULTS OF SAMPLES O3LLECTED EXPECTED WEEK OF
12-10. DISPOSAL PARAMETERS OF COMPOSITE GROUP DEVELOPED
E-ROM COMPATIBILITY RESULTS NOT EXPECTED FOR 3-4 WEEKS.

E. COmMJE COORDINAnON OF WASTE STREAMS AS ANALYTICAL IS
RECEIVED.

F. KEEP OPEN LINES OF (XMyiUNICATION WITH LOCAL AND STATE
AUTHORITIES.

4. KEY ISSUES:

A. DELAY IN ANALYTICAL TURNAROUND TIME IS MAJOR OBSTACLE TO
PROJECTS COMPLETION. NO LABS IN THE IL, IN, AND MI AREA
CAN MEET REQUIRED TURNAROUND. ALL LABS ARE NOW STATING 4-6
WEEKS. THIS CONTINUES TO BE A HTNDERANCE TO THE SUPERFUND
REMOVAL PROGRAM. QUICK TURN ON LAB ANALYSIS IS KEY IN
EXPEDITING DISPOSAL COORDINATION, WHICH IS NOW TAKING IN
EXCESS OF ONE MONTH BEFORE TRANSPORT OF WASTES CAN BEGIN.

B. COSTS HAVE NOT BEEN ADEQUATELY ESTIMATED BY THE ERCS
EIUBCONnEACTOR, OHM. PCT NOT TRAINED IN HANDLING ERCS
PROJECTS. RCMS INFORMATION NOT FORWARDED TO PCT UNTIL 11-28,
WHICH DID NOT OPERATE CORRECTLY. ADDITIONAL PCT SENT IN AT
NO COST TO ASSIST PCT IN OM>LETING WRITTEN FIELD 1900-
55'S. THESE TO BE FORWARDED TO PEI FOR RCMS COMPILATION.

5. STATUS:
A. CASE OPEN
B. ESTIMATED COSTS AS OF 11-27-90

ERCS
TAT
EPA DIR
EPA INDIR

PROJECT CEILING

$ 98,000.00
6,750.00
4,950.00
7,950.00

11-27-90 TO DATE

$ 3,804.80
255.00
240.00
424.00

$31,007.92
1,438.00
1,440.00
2,544.00

TOTALS $117,650.00 $ 4,723.80 $ 36,429.92

END


